2016 Master Transportation Schedule

STP Adv Fund | COM Exec CMAQ Change CMAQ PSC TIP Revisions Transport'n Reg'l Coord. | Local Coord. | CMAP Board MPO Policy | Federal Authoriz'tn ID(?T
Requests Comm Req'st Due Comm. Mtg Comm. Req. due @ IDOT Lettings
STP Adv Fund . . . . . . .
Requests COM Exec Comm CMAQ Rev. Req'st CMAQ PSC TIP Revisions Due [ransport'n Comm. Mt{ Reg'l Coord. Local Coord. CMAP Board |MPO Policy Comm. feral Authoriz'tn Req. due @ I| IDOT Lettings
10/22/15 11/5/15 11/11/15 11/20/15 11/18/15 11/27/15 1/15/16
12/9/15
12/29/15 1/12/16 12/23/15 * 1/7/16 1/13/16 1/22/16 1/13/16 1/13/16 1/14/16 1/22/16 3/4/16
2/10/16 2/10/16
2/24/16 3/4/16 3/9/16 3/9/16 3/10/16 3/11/16 4/22/16
4/13/16
3/29/16 4/12/16 3/24/16 A 4/7/16 4/13/16 4/22/16 4/29/16 6/10/16
5/11/16 5/11/16
5/11/16 5/20/16 6/8/16 6/8/16 6/9/16 6/17/16 7/29/16
6/28/16 7/12/16 6/23/16 7/7/16 7/13/16 7/22/16 8/10/16 8/5/16 9/16/16
8/18/16 9/1/16 9/7/16 9/16/16 9/14/16 9/14/16 9/23/16 11/4/16
10/12/16 10/12/16 10/12/16 10/12/16
11/9/16
10/11/16 10/25/16 10/20/16 11/3/16 11/9/16 11/18/16 12/14/16 1/12/17 12/2/16 1/20/17

Tier Il Consultation meetings are on call as needed.
Conformity due date for March MPO approval is December 4, 2015.
Conformity due date for October MPO approval is June 10, 2016.

All FFY 16 project line items are to be moved , authorized or deleted by November 18, 2016.

* Revisions for CMAQ - March and April State letting

For transit projects which will be approved by RTA in December 2016, projects




